

MD Imaging

Radiology Practice Launch, Managed IT & Cyber Security



OVERVIEW

MD Imaging needed every technology dependency ready for a fixed April 2017 opening. Stanfield IT coordinated specialist radiology vendors, servers, mass storage, networks, workstations, secure connectivity, backups and go-live support as one project.

CLIENT GOALS

- Make every IT dependency ready for the planned April 2017 opening.
- Coordinate requirements from specialist radiology vendors.
- Prepare servers, storage, networking and workstations as one environment.
- Include backup, security and secure external connectivity from the start.
- Continue practical IT support after the practice opened.

THE CHALLENGE

A radiology practice cannot open around unfinished IT

Specialist imaging applications depended on the wider environment. A late server, storage, network or connectivity dependency could affect training, testing or the first day of patient care.

01

FIXED OPENING

All dependencies had to be ready for the planned April 2017 launch.

02

SPECIALIST SYSTEMS

Comrad and Intelerad relied on suitable infrastructure and connectivity.

03

CLINICAL READINESS

Testing and handover had to support the first day of patient care.

INDUSTRY

Healthcare and diagnostic imaging

LOCATION

Mount Druitt, NSW

ENGAGEMENT

New-practice IT project and ongoing support

What Stanfield IT delivered

A controlled, accountable response built around MD Imaging's business outcome.



OUR SOLUTION

Four coordinated workstreams

01

Specialist vendor coordination

Stanfield IT brought the technical requirements from Comrad and Intelrad into one coordinated project plan.

02

Radiology-ready infrastructure

Servers, mass storage, workstations and network services were prepared together for demanding clinical systems.

03

Security, backup and connectivity

Recovery arrangements, security measures and secure external access were included in the technology foundation.

04

Opening support and continuity

The project was delivered for the planned opening and within budget, with support continuing after launch.

OUTCOMES

- ✓ The technology project was ready for the planned opening.
- ✓ Delivery remained within the agreed project budget.
- ✓ Specialist vendor dependencies were coordinated.
- ✓ Servers, storage, networks and workstations were prepared together.
- ✓ Backups, security and secure connectivity were included from day one.

“

Without the support of Stanfield IT we would not have been ready to open the practice at that time.

DR SHANE CONNOLLY

MD Imaging

150+

COMPANIES

20+

INDUSTRIES

57

5-STAR REVIEWS

100%

AUSTRALIA-BASED

